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PURGEWATER PROJECT MEETING
MO278/Room A113/200W Area

Hanford, Washington
February 27, 2003

10:45 a.m. to 11:00 a.m.

Agenda

1. Approval of January 30, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Operational Status

III. Project Specific Issues
A. Status of Draft Milestone M020-21-T01
B. Interface Issues
C. Strategy

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
M0278/A113/200W Area

Hanford, Washington

February 27, 2003

Approval of the January 30, 2003 PURGEWATER Project Meeting Minutes
Ecology/DOE-RL/FH)

II Operational Status

• Purgewater Receipts at PSTF in January 2003 -- 21, 878 gallons

III Project Specific Issues
A Milestone M-20-21-T01 Status

1 The draft milestone requires that a decision be made by June 2003 to close or
operate the facility. RL is working with Laura Ruud to get the milestone signed
off. The transmittal letter is ready to go.

B Interface Issues
1 John Winterhalder (FH) will contact Ms. Greta Davis (Ecology) to discuss how

pond level measurements are obtained.
C Strategy Status

I The strategy document is in Ecology legal review and is close to completion.
Further determination will be needed for "contained-in" criteria.

IV General Discussions
A No further discussions to report.

V Status of Actions
A No action items to report.

VI New Action Items
A No new action items to report.

VII Next Project Managers Meeting
A The next Project Managers meeting is scheduled for April 1, 2003



PURGEWATER PROJECT MEETING
Project Managers Meeting

2704HV/Rm. G108B/600 Area
Hanford, Washington

February 27, 2003
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